
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Wisconsin

uu   Army - BADGER ARMY AMMUNITION PLANT / WI521382005600

NG Pond water & soil trtmnt done. PBG 49 pit RD and cap 
done. PBG waste pits RD completed, SVE installed & 
operated, then top 30' excavated.  DBG & other sites RD 
done: RA started .

Progress Planned for FY98-FY99

PBG waste pits expanded gw trtmnt plant construction 
mods done. Landfill 1 capped.  PBG waste pits, DBG, 
NG/Rocket Paste RD continued, Rocket Ditches & Settling 
Ponds RD started.  DBG contamination found to be more 
extensive than thought.

Progress in FY97

Investigation

Interim Actions

$13,530 $219 $0 $0Sites with Response Complete 22

FY98-2034** $209,884

9

0

Design

RA-C

RA-O (LTO)

LTM

33 00

7(8) 4(6)

2

3 6

16

4

$5,456 $0 $2,534 $0

$6,875 $1,311 $1,323FUND

FUND

0

0

$1,345

$22,077 $1,820 $300 $9,916

$3,495 $1,814 $1,242 $1,290

Total $57,638 $8,209 $8,540 $15,136

FY03 $11,797

FY02 $11,018

FY01 $16,718

FY00 $17,266

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 0

Low 0

Not Evaluated 0

1Not Required

33Total Number of Sites

RAB

0 3 7 $6,205 $3,045 $3,141 $2,585

uu   Army - FORT MCCOY / WI521042056300

Initiate LTM at 12 sites, begin RD/RA at 1 site, and reach 
response complete at 3 sites.  Possible IRA at Fire Training 
Pit #1.

Progress Planned for FY98-FY99

LTM underway at 11 sites,  RA began at 1 site, and 3 sites 
reached response complete.  Began ozone treatability study 
for soil at the Fire Training Burn Pit #1.

Progress in FY97

Investigation

Interim Actions

$802 $0 $0 $0Sites with Response Complete 12

FY98-2021** $8,307

1

0

Design

RA-C

RA-O (LTO)

LTM

13 02

7(7) 0(0)

3

4 0

10

2

$45 $0 $0 $0

$841 $53 $01

2

$68

$2,957 $0 $937 $108

$261 $180 $250 $342

Total $4,906 $233 $1,187 $518

FY03 $172

FY02 $196

FY01 $197

FY00 $307

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Air Force - GENERAL MITCHELL AIR FORCE BASE / WI557122429900

Continue groundwater monitoring to assess natural 
attenuation of contaminants.  Complete assessment of 
groundwater and soil impacts at fuels area.  Complete 
NFRAP decision documents for four sites.

Progress Planned for FY98-FY99

Completed initial assessment of five sites.  Continued 
groundwater monitoring to assess natural attenuation.

Progress in FY97

Investigation

Interim Actions

$1,478 $147 $200 $0Sites with Response Complete 4

FY98-2003** $1,105

0

0

Design

RA-C

RA-O (LTO)

LTM

4 06

0(0) 0(0)

0

1 0

1

3

$0 $0 $0 $0

$0 $0 $00

6

$0

$0 $0 $349 $0

$85 $0 $0 $94

Total $1,563 $147 $549 $94

FY03 $111

FY02 $104

FY01 $97

FY00 $112

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 2

Not Evaluated 0

0Not Required

10Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Air Force - GENERAL MITCHELL INTERNATIONAL AIRPORT / WI557282841100

Finalize a PRP agreement, complete the RI and conduct an 
engineering evaluation cost analysis.

Progress Planned for FY98-FY99

Finalized the SI for site 4, and completed the Community 
Relations Plan.

Progress in FY97

Investigation

Interim Actions

$419 $0 $0 $0Sites with Response Complete 8

FY98-2007** $5,710

0

0

Design

RA-C

RA-O (LTO)

LTM

8 01

1(1) 0(0)

0

0 0

0

1

$366 $0 $0 $0

$0 $0 $01

1

$0

$177 $0 $0 $0

$0 $0 $0 $0

Total $962 $0 $0 $0

FY03 $1,989

FY02 $0

FY01 $315

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Wisconsin

uu   Air Force - TRUAX FIELD / WI557282424700

Proceed to closure on sites 1, 2, and 3.  A remedial design is 
proposed for site 4.  Continue cleanup of sites 5, 6, and 7 
and operations at site 8.

Progress Planned for FY98-FY99

Continuation of LTO of SVE system on parking apron, site 
8.  Oversight of cleanup operations at sites 5, 6, and 7.

Progress in FY97

Investigation

Interim Actions

$790 $0 $0 $0Sites with Response Complete 6

FY98-2008** $5,040

1

0

Design

RA-C

RA-O (LTO)

LTM

7 01

1(1) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$303 $0 $01

2

$0

$204 $0 $0 $0

$0 $0 $0 $27

Total $1,328 $10 $28 $27

FY03 $25

FY02 $25

FY01 $25

FY00 $28

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

1Not Required

8Total Number of Sites

0 1 1 $31 $10 $28 $0

uu   Air Force - VOLK FIELD AIR GUARD BASE / WI557282587700

Proceed to closure on twelve sites.  Continue the FS/RD at 
five sites.

Progress Planned for FY98-FY99

Began the FS/RD at five sites.

Progress in FY97

Investigation

Interim Actions

$2,931 $0 $0 $0Sites with Response Complete 12

FY98-1999** $4,808

5

0

Design

RA-C

RA-O (LTO)

LTM

17 00

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$285 $285 $00

5

$0

$0 $0 $0 $1,399

$0 $0 $0 $0

Total $3,216 $285 $0 $1,399

FY03 $364

FY02 $364

FY01 $364

FY00 $395

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 0

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 5 $0 $0 $0 $0

uu   FUDS - ANTIGO AFSTA / WI59799F245900

Complete site investigation.  Assess need for further study; 
and if warranted, begin remedial investigation.

Progress Planned for FY98-FY99

Removed and disposed of stockpiled contaminated soils.  
Initiated site investigation.

Progress in FY97

Investigation

Interim Actions

$423 $58 $550 $0Sites with Response Complete 2

FY98-2008** $12,068

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$43 $0 $01

0

$0

$243 $0 $0 $0

$0 $0 $0 $0

Total $709 $58 $550 $0

FY03 $4,424

FY02 $4,325

FY01 $686

FY00 $599

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - CAMP HAVENS / WI59799F812900

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$10 $0 $0 $0Sites with Response Complete 1

FY98-2024** $2,809

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $10 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $10

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


